

**METROPOLITAN CORPORATION LAHORE**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)**  
**(WORKS)**

Ref #	Procurement Steps	Activities	Improvement of Shakra-E-Quaid-E-Azam road (Mall Road) service road Lahore, repair of footpath, sign boards and Pedestrian bridges.		Repair & Maintenance of IDAMP Cell (Purchase of Computer Printer accessories etc)		Repairing / Renovation / Re-construction of MCL Library Hazrat Shah Muhammad Ghous including furniture Circular Road, Lahore		Repair and Maintenance of Filtration Plants under the jurisdiction of MCL	
			Est. Cost PKR	20.69 Million	3.5 Million	6.06 Million	30.00 Million			
		ESMP Cost. PKR	0.36		0.060					
		PP Sr. No	1		2		3		4	
		IDAMP Sr.No*	1		3		199		200	
		EEPs	R&M of Roads & Streets	R & M of Machinery & Equipment	R & M of Building & Structure	R&M of Machinery & Equipment	Shopping	Shopping	R&M of Machinery & Equipment	NCB
		Method	NCB	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	NCB
II.B/3 .5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	
2.7	Advertisement of Invitation for Bids/ Request for Quotations		02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	
II.B/3 .5	Bid or Quotation Submission/Opening Date		05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	
II.C/3 .5	Completion of Evaluation and Recommendations		05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	
1.12	Urban Unit's No-objection to Evaluation and contract award		8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	
2.59	Award of Contract/ Issuance of Work Order		11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	
2.60	Publication of Award of Contract		11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	
3.3	Copy of signed contract sent to Bank/Urban Unit		12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	
	Completion of Contract/ Work		8 <sup>th</sup> May, 2018	10 <sup>th</sup> April, 2018	10 <sup>th</sup> April, 2018	10 <sup>th</sup> April, 2018	20 <sup>th</sup> June, 2018	20 <sup>th</sup> June, 2018	10 <sup>th</sup> June, 2018	
2.34	Disbursement of Payment		15 <sup>th</sup> May, 2018	16 <sup>th</sup> April, 2018	16 <sup>th</sup> April, 2018	16 <sup>th</sup> April, 2018	25 <sup>th</sup> June, 2018	25 <sup>th</sup> June, 2018	20 <sup>th</sup> June, 2018	

M.O (Finance)

Chief Officer (MCL)

Lord Mayor

**METROPOLITAN CORPORATION LAHORE  
PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)  
(WORKS)**

Ref #	Procurement Steps	Activities	Repair and Maintenance of Cat Eyes, Lane Marking, Signage, Median Paint on all Primary Roads		Repair and Maintenance of Faulty Street Lights on all Roads/ streets		Improvement / Renovation of Town Hall Building Offices and Pubic Washrooms		Replacement of spare parts of Street Lights Vehicles (Barriers, tires, aerial kits, Hydronic Pumps )	
			Est. Cost PKR	15 Million	35 Million	20.07 Million	10 Million			
		ESMP Cost. PKR			0.07					
		PP Sr. No	5	6	7	8				
		IDAMP Sr.No	63	198	6	204				
		EETPs	R&M of Roads & Streets	R&M of Equipment & Machinery	R & M of Building & Structure	Repair & Maintenance of Transport				
		Method	NCB	NCB	NCB	Shopping				
II B/3 .5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017	28 <sup>th</sup> Nov, 2017				
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017				
2.7	Advertisement of Invitation for Bids/ Request for Quotations		02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017	02 <sup>nd</sup> Dec, 2017				
II B/3 .5	Bid or Quotation Submission/Opening Date		05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017	05 <sup>th</sup> Dec, 2017				
II C/ 3.5	Completion of Evaluation and Recommendations		05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018	05 <sup>th</sup> Jan, 2018				
1.12	Urban Unit's No-objection to Evaluation and contract award		8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018	8 <sup>th</sup> Jan, 2018				
2.59	Award of Contract/ Issuance of Work Order		11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018				
2.60	Publication of Award of Contract		11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018	11 <sup>th</sup> Jan, 2018				
3.3	Copy of signed contract sent to Bank		12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018	12 <sup>th</sup> Jan, 2018				
	Completion of Contract/ Work		25 <sup>th</sup> June, 2018	30 <sup>th</sup> May, 2018	20 <sup>th</sup> June, 2018	8 <sup>th</sup> June, 2018				
2.34	Disbursement of Payment		30 <sup>th</sup> June, 2018	11 <sup>th</sup> June, 2018	25 <sup>th</sup> June, 2018	15 <sup>th</sup> June, 2018				

M.O (Finance)

Chief Officer (MCL)

Lord Mayor (MCL)

**METROPOLITAN CORPORATION LAHORE  
PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)  
(WORKS)**

Ref#	Procurement Steps	Activities	Repair and Maintenance of machinery for water supply and sewerage line/disposal station inc installation etc. for Town Committee Raiwind		Rehabilitation of Drain of Main Road and links Streets Satto Katla Village UC-257 PP-160	Construction of Boundary Wall around the City Terminal Sikandria Colony Multan Road along with Boundary wall around the Graveyards under the jurisdiction of MC Lahore
			Est. Cost PKR	ESMP Cost PKR	PP Sr. No	IDAMP Sr.No
		Method	R & M of Equipment & Machinery		R & M of Building & Structure	R & M of Building & Structure
II.B/3 .5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		Shopping	28 <sup>th</sup> Nov, 2017	Shopping	Shopping
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		Shopping	30 <sup>th</sup> Nov, 2017	Shopping	Shopping
2.7	Advertisement of Invitation for Bids/ Request for Quotations		Shopping	02 <sup>nd</sup> Dec, 2017	Shopping	Shopping
II.B/3 .5	Bid or Quotation Submission/Opening Date		Shopping	05 <sup>th</sup> Dec, 2017	Shopping	Shopping
II.C/3 .5	Completion of Evaluation and Recommendations		Shopping	05 <sup>th</sup> Dec, 2017	Shopping	Shopping
1.12	Urban Unit's No-objection to Evaluation and contract award		Shopping	05 <sup>th</sup> Jan, 2018	Shopping	Shopping
2.59	Award of Contract/ Issuance of Work Order		Shopping	8 <sup>th</sup> Jan, 2018	Shopping	Shopping
2.60.	Publication of Award of Contract		Shopping	11 <sup>th</sup> Jan, 2018	Shopping	Shopping
.3.3	Copy of signed contract sent to Bank		Shopping	11 <sup>th</sup> Jan, 2018	Shopping	Shopping
	Completion of Contract/ Work		Shopping	12 <sup>th</sup> Jan, 2018	Shopping	Shopping
2.34	Disbursement of Payment		Shopping	25 <sup>th</sup> May, 2018	Shopping	Shopping
			Shopping	28 <sup>th</sup> May, 2018	Shopping	Shopping

  
M.O (Finance)

  
Chief Officer (MCL)

  
Lord Mayor (MCL)

**METROPOLITAN CORPORATION LAHORE**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)**  
**(WORKS)**

Ref#	Procurement Steps	Activities		Rehabilitation/Repair of Industrial Schools under the jurisdiction of MC. Civil works repair of machinery	HSE Equipments for All MC Lahore Labor
		Est. Cost PKR	Rehabilitation of Christian Graveyards along with its Allied Facilities in Lahore		
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)	13.71 Million		10 Million	4 Million
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping	ESMP Cost. PKR 0.21			
2.7	Advertisement of Invitation for Bids/ Request for Quotations	PP Sr. No 12		13	14
II.B/3.5	Bid or Quotation Submission/Opening Date	IDAMP Sr.No 205		206	207
II.C/3.5	Completion of Evaluation and Recommendations	EEPs	R & M of Building & Structure	R & M of Building & Structure	R & M of Machinery & Equipment
1.12	Urban Unit's No-objection to Evaluation and contract award	Method	NCB	Shopping	Shopping
2.59	Award of Contract/ Issuance of Work Order		25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017
2.60	Publication of Award of Contract		30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017
3.3	Copy of signed contract sent to Bank		4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017
2.34	Completion of Contract/ Work Disbursement of Payment		20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017
			20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018
			22 <sup>th</sup> Jan, 2018	22 <sup>th</sup> Jan, 2018	22 <sup>th</sup> Jan, 2018
			25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
			25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
			26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018
			8 <sup>th</sup> June, 2018	20 <sup>th</sup> June, 2018	10 <sup>th</sup> April, 2018
			12 <sup>th</sup> June, 2018	26 <sup>th</sup> June, 2018	25 <sup>th</sup> April, 2018

  
**M.O (Finance)**

  
**Chief Officer (MCL)**

  
**Lord Mayor (MCL)**

**METROPOLITAN CORPORATION LAHORE**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)**  
**(WORKS)**

Ref #	Procurement Steps	Activities	Asphaltic Repair of Different Streets in Qureshi wala Sora Village		Rehabilitation / Improvement of Road from Shernwala Gate to Masti Gate Lahore (NA-119)		Reh. of Road from Shahpur Main Road to BHU Shah Pur Lahore PP-160		Rehabilitation of Road Wazir Ali Road from Mall Road to Railway Line near Imam Bargah Basti Saiden Shah	
			Est. Cost PKR	10.02 Million	15.21 Million	8.41 Million	3.80 Million	ESMP Cost PKR	0.72	0.21
PP Sr. No	15	IDAMP Sr.No	15	EEPs	16	Method	17	EEPs	18	
Method	R&M of Roads & Streets	Method	R&M of Roads & Streets	Method	R&M of Roads & Streets	Method	R&M of Roads & Streets	Method	R&M of Roads & Streets	
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		25 <sup>th</sup> Nov, 2017		25 <sup>th</sup> Nov, 2017		25 <sup>th</sup> Nov, 2017		25 <sup>th</sup> Nov, 2017	
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		30 <sup>th</sup> Nov, 2017		30 <sup>th</sup> Nov, 2017		30 <sup>th</sup> Nov, 2017		30 <sup>th</sup> Nov, 2017	
2.7	Advertisement of Invitation for Bids/ Request for Quotations		4 <sup>th</sup> Dec, 2017		4 <sup>th</sup> Dec, 2017		4 <sup>th</sup> Dec, 2017		4 <sup>th</sup> Dec, 2017	
II.B/3.5	Bid or Quotation Submission/Opening Date		20 <sup>th</sup> Dec, 2017		20 <sup>th</sup> Dec, 2017		20 <sup>th</sup> Dec, 2017		20 <sup>th</sup> Dec, 2017	
II.C/3.5	Completion of Evaluation and Recommendations		20 <sup>th</sup> Jan, 2018		20 <sup>th</sup> Jan, 2018		20 <sup>th</sup> Jan, 2018		20 <sup>th</sup> Jan, 2018	
1.12	Urban Unit's No-objection to Evaluation and contract award		22 <sup>th</sup> Jan, 2018		22 <sup>th</sup> Jan, 2018		22 <sup>th</sup> Jan, 2018		22 <sup>th</sup> Jan, 2018	
2.59	Award of Contract/ Issuance of Work Order		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018	
2.60	Publication of Award of Contract		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018		25 <sup>th</sup> Jan, 2018	
3.3	Copy of signed contract sent to Bank		26 <sup>th</sup> Jan, 2018		26 <sup>th</sup> Jan, 2018		26 <sup>th</sup> Jan, 2018		26 <sup>th</sup> Jan, 2018	
	Completion of Contract/ Work		11 <sup>th</sup> June, 2018		18 <sup>th</sup> June, 2018		30 <sup>th</sup> May, 2018		8 <sup>th</sup> June, 2018	
2.34	Disbursement of Payment		20 <sup>th</sup> June, 2018		29 <sup>th</sup> June, 2018		15 <sup>th</sup> June, 2018		15 <sup>th</sup> June, 2018	


**M.O (Finance)**

**Chief Officer (MCL)**

**Lord Mayor (MCL)**

**METROPOLITAN CORPORATION LAHORE**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)**  
**WORKS**

Ref#	Procurement Steps	Activities	Rehabilitation / Improvement of		Rehabilitation / Construction of
			Rehabilitation / Improvement of Road at Dayal Singh College Gate to Lakshmi Chowk , Nisbat Road, Lahore	Rehabilitation / Improvement of Road at Dayal Singh College Gate to Lakshmi Chowk , Nisbat Road, Lahore	
		Rehabilitation Of Road Shah Farid CNG Pump to WASA Pump Station Shahzada Peer Darbar	8.08 Million	3.33 Million	1.99 Million
		Est. Cost PKR	0.07		5.55 Million
		ESMP Cost. PKR			0.21
		PP Sr. No	19	20	21
		IDAMP Sr.No	17	18	19
		EETPs	R&M of Roads & Streets	R&M of Roads & Streets	R&M of Roads & Streets
		Method	Shopping	Shopping	shopping
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017
2.7	Advertisement of Invitation for Bids/ Request for Quotations		4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017
II.B/3.5	Bid or Quotation Submission/Opening Date		20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017
II.C/3.5	Completion of Evaluation and Recommendations		20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018
1.12	Urban Unit's No-objection to Evaluation and contract award		22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018
2.59	Award of Contract/ Issuance of Work Order		25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
2.60	Publication of Award of Contract		25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
3.3	Copy of signed contract sent to Bank		26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018
	Completion of Contract/ Work		21 <sup>st</sup> May, 2018	18 <sup>th</sup> May, 2018	15 <sup>th</sup> June, 2018
2.34	Disbursement of Payment		11 <sup>th</sup> June, 2018	06 <sup>th</sup> June, 2018	20 <sup>th</sup> June, 2018

  
**M.O (Finance)**

  
**Chief Officer (MCL)**

  
**Lord Mayor (MCL)**

**METROPOLITAN CORPORATION LAHORE**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2017-18)**  
**(WORKS)**

Ref#	Procurement Steps	Activities		Improvement Of Road Main Bazar Niaz Chowk Pak Town	Improvement of Streets Al-Rafai Abad NA-120	Rehabilitation of Sher Ali Road NA-128	Construction of Covered Drain and PCC Street Abadi Khokhar Village Link Ring Road UC-23
		Est. Cost PKR	30 Million				
		ESMP Cost. PKR	0.21			0.21	
		PP Sr. No	23	24	25	26	
		IDAMP Sr.No	31	33	37	35	
		EEPs	R&M of Roads & Streets	R&M of Roads & Streets	R&M of Roads & Streets	R&M of Roads & Streets	R&M of Roads & Streets
		Method	Shopping	NCB	Shopping	Shopping	Shopping
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017	25 <sup>th</sup> Nov, 2017
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017	30 <sup>th</sup> Nov, 2017
2.7	Advertisement of Invitation for Bids/ Request for Quotations		4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017	4 <sup>th</sup> Dec, 2017
II.B/3.5	Bid or Quotation Submission/Opening Date		20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017	20 <sup>th</sup> Dec, 2017
II.C/3.5	Completion of Evaluation and Recommendations		20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018	20 <sup>th</sup> Jan, 2018
1.12	Urban Unit's No-objection to Evaluation and contract award		22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018	22 <sup>nd</sup> Jan, 2018
2.59	Award of Contract/ Issuance of Work Order		25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
2.60	Publication of Award of Contract		25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018	25 <sup>th</sup> Jan, 2018
3.3	Copy of signed contract sent to Bank		26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018	26 <sup>th</sup> Jan, 2018
	Completion of Contract/ Work		10 <sup>th</sup> May, 2018	22 <sup>nd</sup> June, 2018	2 <sup>nd</sup> June, 2018	26 <sup>th</sup> May, 2018	26 <sup>th</sup> May, 2018
2.34	Disbursement of Payment		20 <sup>th</sup> May, 2018	30 <sup>th</sup> June, 2018	25 <sup>th</sup> June, 2018	30 <sup>th</sup> May, 2018	30 <sup>th</sup> May, 2018

  
**M.O (Finance)**

  
**Chief Officer (MCL)**

  
**Lord Mayor (MCL)**

  
**M.O (I)**

